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Mohammed VI Football Academy 
Salé, Morocco 
 
 
I.  Introduction 
 

Providing intensive football training and a school education to around 50 13–18-year-olds, the 
Academy is designed to encourage both focus and a sense of community. It is arranged like a 
traditional douar (hamlet), with a central “village square” around which stand five buildings 
respectively accommodating administrative, sports, teaching, lodging and catering functions. Each 
has a central landscaped patio for relaxation. The patio walls are each painted a colour that reflects 
an aspect of Morocco, while the buildings’ massive exteriors are sober white. Local ochre earth ties 
the complex to its environment, and is textured with gravel, river stones, concrete paving and timber 
decking. 

 
 
II.  Contextual Information 
 
A. Brief historical background 
 

The Mohammed VI Football Academy is a private academy that offers education, schooling and 
football, initiated and partially financed by personal funding from the King of Morocco in 2006, with 
the aim to raise the ranking of national football to the top of the Africa charts and compete at 
international level. 
 
In the past two decades, Morocco’s football status has been deteriorating, suffering from low 
rankings internationally. The milieu is dominated by clubs that have two objectives: gaining more 
money and more matches, and feeding off both (sponsorships to recruit players from Senegal, 
Cameroon, the Ivory Coast and their so called training centres, which are merely admission 
classes/clubs, offering young men very poor training in quality and quantity: 1500 registrations per 
year, 200 players per pitch, and for 250 EUR (327.710 USD) per year. In addition, the standards of 
the educators has generally dropped: a lot of the more educated, knowledgeable and experienced 
trainers have left the country for better opportunities elsewhere, while others accept baksheesh 
(bribes) from parents so that their young ones play more. In such a context nothing is for the good of 
the young person and only a minimum service is offered. A new model had to be found: a private 
training centre for Moroccan football. 
 
The Mohammed VI Academy – inaugurated in early 2010 – today, after two and half years, holds a 
ranking of 10th internationally and 6th at the European level amongst training centres. Mohcine 
Benyacoub, the client/royal representative, recruited Nasser Larguet, a trainer of 25 years’ 
experience in France. Larguet accepted the offer and moved back to Morocco to manage the 
Academy. To select the first batch of young trainees, Larguet started off with a rigorous recruiting 
process, went out to villages, neighbourhoods and the Sahara, organised matches to be played on any 
ground available – streets, harah, sahar – and selected from a group of 11–13 years old, with the 
proviso that he needed a three years’ minimum training programme until they reach 18 years old. 
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Today, he has 81 youths resident at the Academy, 70% of whom come from poor families; here they 
live, sleep, eat, go to lessons, do football training and have medical care if necessary. For Nasser 
Larguet this formula offers education, schooling and football training, with future prospects in the 
social, sports and economic dimensions. 
 
Today, some promising data has already emerged: the first nine graduates (residents) of the 
Academy are joining national and international clubs – six joined the first division teams of 
Morocco, the other three joined or are on the verge of joining clubs in France (two to Niort and the 
third to LOSC). Due to the limited number of trainees that the Academy can take in – a few very 
lucky ones – Nasser Larguet was keen to overcome this limitation by creating annexe structures 
outside the Academy with the aim of covering all Morocco. Today he has already established eight 
annexe structures: Casablanca, Fez, Kenitra, Laayoune, Marrakesh, Agadir, Tangiers and Tétouan. 
These federal centres are linked to the Academy, comprising tutors and trainers with the main roles 
of selecting, preparing and training children from 9–12 years old to a pre-Academy level. At the end 
of this phase a few will be selected by the Academy and others will join other clubs. 
 
On another note, the Academy is a fully private structure (school); it is similar to a club; it embraces 
championships but without a having a flag team (league); all its players are available for the national 
team; and the federal centres are non-physical structures. 

 
B. Local architectural character, including prevalent forms and materials 
 

The project is located in Salé, on the right bank of Bouregreg River, opposite the capital Rabat. Salé 
is one of the oldest cities on the Atlantic coast, Chellah/Sala Colonia founded by the Phoenicians; 
today it is sadly known for its overcrowded neighbourhoods and extreme poverty, in contrast to the 
rest of Morocco. 
 
The project is in close proximity to Sala Al Jadida and on the peripheries of Salé. The site is 
dominated by open spaces and agricultural land with scattered, mainly residential buildings. The use 
of a local stone – pierre de Salé – is prevalent in the traditional typologies. 

 
C. Climatic conditions 
 

Salé has a Mediterranean climate: warm to hot, dry summers and mild to cool, wet winters. Summer 
months last from June to September and winter from December to March. Salé had heavy rains 
during the 2012–13 winter. 
 

D. Immediate surroundings of the site, including architectural character, access, landscaping, etc. 
 
The Mohammed VI Football Academy project is located on the plateau of Salé, near Sala Al Jadida. 
The site is an agricultural plateau and it is surrounded by a few industrial facilities, farmland, 
occasional residential douars (hamlets) and, most notably, the new Technopolis Park covering 107 
hectares, a new technology, business, industrial and training park. More precisely: 
• to the north-east, beyond the bypass, is the new city of Sala Al Jadida; 
• to the south, the periphery of the plateau borders the valley of Bouregreg; 
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• to the east, the Moulay Abdellah dam, a tap water reservoir for the neighbourhood; 
• to the north, Technopolis. 

 
E. Topography of the project site 
 

The project is situated in a trough on a roughly flat site, which neighbours ground that becomes a 
marshy landscape (daya) during the winter. 
 
The nature of the soil is mainly clay and marl, which has posed concerns since the opening and 
operation of the project regarding the preparation of land and method of construction used. 

 
 
III.  Programme 
 
A. History of the inception of the project 
 

In 2006 a royal decree was issued to raise Morocco’s football ranking. Royal representative Mohcine 
Benyacoub assigned Nasser Larguet as director of the project, and he took part in the process from 
early on, from the phase of selecting the site, to articulating the programme and all the way through 
the design process and final execution on site. 
 
In 2007 two sites were proposed for the project: one was in the forest and the other was where the 
project is located today. The first raised concerns of accessibility, topography and preservation of 
trees, while the later reflected quite the opposite and was finally selected. 
 
Once a decision was made, the design process started immediately, with a young architecture firm 
assigned the job. 
 
The initial brief was for a one-building typology that would house schooling, lodging, catering, 
sports activities and so on, following the model of European football academies. 
 
However, the architects took a completely different view: a concept of a traditional douar (hamlet) 
organisation, with a central “village square” around which stand five buildings reflecting the 
different functions: accommodation, administration, sports activities, schooling/teaching, lodging 
and catering functions, allowing for these specific experiences to take place individually while 
providing for a flow of communication through the central square. 
 
Their idea was approved and the construction process started. In March 2010 the official 
inauguration of the Academy took place with the attendance of His Majesty King Mohammed VI 
and the sponsoring and financing partners of the project: to name a few, BMCE Bank, Maroc 
Telecom and Wafa Insurance among others. 
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B. How were the architects and specialists chosen? 
 

The architect, the project manager and the engineers were chosen directly by the client, and the 
contractors were selected via an open tender procedure. 

 
C. General programme objectivities 
 

Designed with the vision of the best international training centres in Europe, the Academy is willing 
to offer an educational and sports infrastructure that intends to provide its residents with a “sport 
study” type of curriculum. Recruited according to their potential technical skills and physical 
potential, young people will benefit from an intensive sports training programme and personalised 
schooling path, both taking place at the Academy. 
 
Subjected to a very demanding daily-life discipline, the players of the Academy are surrounded by 
qualified educators who demonstrate and provide, in addition to their technical expertise, the values 
of work, exemplary role models and excellence, offering for young people a perspective of a better 
education and a future even beyond sports. 
 
Beyond this stated objective, however, the aim of the project – as specified to the architects 
following the initial kick-off meeting – was to solve the following issues: 
• how to design a functional and efficient tool that can compete with the training centres of the 

best European clubs by adapting it at the same time to the cultural and social specifics of the 
population concerned? 

• how to create an environment that enables these activities to happen in rich, diverse and 
formative daily life was at the core of this project initiative; 

• how to welcome these young people in a new yet familiar place? 
• how to organise areas for community life and a rich, diverse and formative daily life? 
• how to create the conditions for future use? 
 
As for the architects, they said: “We were very lucky as the end user himself joined us very early in 
our research and brainstorming; he was the future director of the site who was recruited well in 
advance so as to participate in the project as it evolved and oversee its development.” 

 
D. Functional requirements 
 

The project consists of five main blocks or activities and a sixth building: 
• administrative block: a reception hall and information, a conference room (100 seats) and 

administrative offices; 
• sports block: a gym, 4 changing rooms and lockers, a health centre with physiotherapy and spa 

bath therapy; 
• educational block: 10 classrooms for 10 students, one language classroom, one computer 

classroom and administration; 
• lodging block: 30 double bedrooms, 4 individual rooms, 2 dormitories for 8 people, a foyer and 

a playroom; 
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• catering block: dining room for 100 covers, an equipped kitchen and a cafeteria; 
• mosque: prayer room and ablutions. 

 
 
IV.  Description 
 
A. Building data 
 

The Mohammed VI Football Academy project was sited on a 25-hectare plot. Nearly half of the land 
is dedicated to the training centre – the Academy – and the rest is shared between a football 
club/school open to children from Rabat-Salé while the remainder is set aside as reserve: 
• total site area   2,500,000 m2 
• ground-floor plan          6,000 m2 
• total combined floor area         9,000 m2 (including basement, ground floor and  

      upper floor) 
 
Areas of the terrain: 
• global terrain      22.5 ha 
• terrain of the Mohammed VI Football Academy  11.7 ha  (117,000 m2) 
• terrain of the football school 6–12 years old      3.5 ha  (  35,000 m2) 
• landbank (land reserve)       7.2 ha  (  72,000 m2) 
 
Built up areas: 
• prayer room                108 m² 
• educational pole             726 m² 
• sports pole           1,686 m² 
• lodging pole          2,120 m² 
• catering pole          1,030 m² 
• administrative pole            753 m² 
• total            6,423 m² 

 
B. Evolution of design concepts 
 
1. Response to physical constraints  
 

The site is buffered from the nearby surroundings, along the north-western perimeter, with a cluster 
of relatively old eucalyptus trees that act as a filter between the outside world and the heart of the 
project. The architects, along with the landscape designer, preserved these trees and planted new 
ones in between, designating the area as a transitional space and gateway into the project. 
 
The climate was addressed in the physical configuration of the building layout: interior 
spaces/courtyards, facade openings, increasing the ventilation and the natural light in the main 
spaces. 
 



6 

 

The site, as mentioned in other sections of the report, is a trough of a roughly flat site, a point of 
depression, which becomes very marsh-like (daya) during the winter, with unsuitable soil properties 
(clay/argil and marl) that today are posing concerns for the structural system and the buildings’ 
settlement. 
 
After the appearance of many cracks on the facades of the five buildings, Nasser Larguet with the 
architects called the project managers and structural engineers to conduct an investigation of the 
situation. Once they started, they had to evacuate a partial section of the lodging block in order to 
reinforce it securely and safely; now they are in the process of treating the problem case by case. An 
overall understanding has not yet been developed. Generally, their first assessments show that the 
cracks are in the masonry work and not in the structure of the buildings. This is due to a badly 
conducted preliminary analysis of soil properties. Moreover, the existing method of the structural 
systems is not reacting favourably to soil expansion properties. 
 
In contrast, the landscape design and implementation has followed a proper preparation of the land, 
removing the layer of clay soil and replacing it with a mix of sand and gravel; in addition, special 
drainage and irrigation systems were specified for the football pitches and the landscapes areas. 

 
2. Response to user requirements, spatial organisation 

 
The project draws on the rural connotations of the agricultural bed on which it is located. 
 
In the context of the open landscape/fields, it looks like a douar (hamlet) among others, introverted 
and minimally penetrated. 
 
Its relation to the outside world is filtered through an existing array of eucalyptus trees along the 
north-western fringe of the site; once this filter is passed, the “village” is revealed, leading to the 
heart of the project. 
 
The project consists of five buildings organised around a central square: 
• the administrative block; 
• the sports block; 
• the educational block; 
• the lodging block; 
• the catering block. 
 
Each of these blocks is organised around a patio that enables the residents to pull out temporarily 
from the life of the village and to “live in” a place with a more specific nature, whose relation to use 
is more intimate, more domestic and less institutional. The developing of the inner gardens designed 
by Mounia Bennani, along with the creation of chromatic moods for the hearts of the buildings, 
which contrast strongly with the plainness of the white volumes perceived on the exteriors, is a call 
for each to adhere to its own identity and confirm its use. 
 
These chromatic tendencies, diffused with natural light, are barely glimpsed from the exterior, yet 
immediately arouse curiosity. 
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3. Purely formal aspects 
 

According to the architects, their vision is about a whole fragmented into parts. The whole is the 
douar (hamlet-village) typology with a central heart, while the parts are the building units inspired 
by traditional home typologies. 
 
These buildings are each differentiated by their functional roles. These functional identities are the 
main players in determining the relations between the building and the outside surroundings: 
open/closed, interior/exterior, white/colour, work/rest, introverted gardens/vast open landscape. 
 
The exterior presents a composition of white, plain and massive surfaces, carefully pierced to respect 
light, thermal flows, wind and views. The massive white walls are interlaced with a local stone, 
pierre de Salé, an ochre earth tan that ensures the continuity of the buildings and ties them more to 
their environment. The material and colour of the stone organise the relation between the exterior 
and interior of the buildings, penetrating more profoundly in some, and tying a whole chromatic 
palette together: the grey gravel, concrete floors, white colour of the volumes and the greens of the 
landscape. 
 
In contrast, on the inside each building has a patio, a central landscape for relaxation. The patio walls 
are each painted in a dominant colour that reflects an aspect of Morocco: the blues of the ocean or of 
Chefchaouen alleys; the ochre of the south; the greens of fertile plains. 

 
4. Landscaping 
 

The landscape design by Mounia Bennani is organised around four main families, with the objective 
of cost reduction: 
• the peripheral areas are less or not managed, including the eucalyptus stands; 
• the football grounds, where the investment and money are concentrated, due to their technical 

requirements and infrastructure (irrigation and drainage systems); 
• the peripheries of buildings and borders are dominated by ground-cover plants that are very 

resistant to the climatic conditions, need minimal water and are very low maintenance. With their 
density and homogeneous characteristics, they accentuate the contrast with the white building 
volumes; 

• the thematic gardens at the heart of the buildings, with their careful details and selections, follow 
a palette of atmospheres: a tropical garden, an Andalusian garden, a dry garden and so forth. 

 
C. Structure, materials, technology 
 
1. Structural systems 
 

The orthogonal plan allows an even distribution of column grids, adopted all around the buildings, 
enhancing the flexibility of the spaces, encouraging manageable foundation loads and allowing the 
use of simple pad foundations with a few strip foundations. A column and beam system with some 
areas of flat slabs, the foundation depth is approximately 80 to 120 centimetres. The footings of each 
building are separate from the others. 
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The structural system is at present under investigation and study to review its stability and security in 
relation to the soil properties. 

 
2. Materials 

 
Structural members, and materials 
 
As mentioned above. 

 
Infill materials 
 
Not relevant. 

 
Rendering and finishes 
 
A soft and balanced material and colour palette: 
• white plaster walls; 
• colour plaster walls in the interior: blues, greens and ochre/terracotta mix; 
• local stone cladding – pierre de Salé – in ochre earth colour; 
• darker palette for the floor coverings: greyish in colour; 
• paved concrete for walkways, a grey stone for defining edges and curbs, gravel around the 

buildings and in the main square, and light grey pebbles for the main entrance; 
• timber decking in the main entrance pathway. 

 
3. Construction technology 
 

Local skills and methods were used throughout. The innovation lies in the detailing and quality of 
the final construction, rather than relying on importing unusual trend-setting modern systems and 
materials. 

 
4. Building services, site utilities 
 

The architects allocated all services to an entity of its own, a one-floor building adjacent to the 
educational pole, buffered with an array of trees. 
 
This separate enclosure allowed the electric-powered chillers and heating plant to be located in a 
single position. The plant rooms are thus isolated, clean and easily maintained without affecting the 
operations of the Academy. 

 
D. Origin of 
 

Technology 
 
Mentioned above. 
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Materials 
 
All materials used throughout the project are local, except for the timber-decking pathway in the 
entrance. 
 
Labour force 
 
Local labour forces were used throughout. 
 
Professionals 
 
Client:     Association Mohammed VI de Football (Mohcine Benyacoub) 
User:    Académie Mohammed VI de Football (Nasser Larguet) 
Project manager:   Compagnie Générale Immobilière  

(CGI – a subsidiary of CDG Développement) 
Architect:    Groupe3Architectes (Omar Tijani and Skander Amine) 
Landscaper:    MB Paysage (Mounia Bennani) 
Engineers:   NOVEC (a subsidiary of CDG Développement) 
 

 
V.  Construction Schedule and Costs 
 
A. History of project design and implementation 

 
• preliminary design:   June 2007 
• provisional design:   December 2007 
• contract signature:   January 2008 
• final design:    March 2008 
• tender documents:   June 2008 
• supervision of the work:  July 2008–June 2010 
• inauguration:   March 2010 
• operation:    September 2010 
 

B. Total costs and main sources of financing 
 
Initial budget: 
buildings + covered field:    47,000,000 MAD  (  5,512,865 USD) 
landscape + fields:     63,000,000 MAD  (  7,389,585 USD) 
total:     110,000,000 MAD  (12,908,830 USD) 
 
Final costs: 
buildings + covered field:    56,000,000 MAD  (  6,568,520 USD) 
landscape + fields:     74,000,000 MAD  (  8,679,830 USD) 
total:     130,000,000 MAD  (15,248,350 USD) 
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Iinitial funding was provided by His Majesty King Mohammed VI, and then other multinational 
companies and banks in Morocco followed to sponsor the project, including BMCE Bank, Maroc 
Telecom and Wafa Insurance among others. 

 
C. Comparative costs 
 

Not relevant. 
 
D. Qualitative analysis of costs 
 

• 6,000 MAD/m² (701.7/m2 USD) for buildings only. 
• the average cost for similar constructions in Morocco is between 4,500 and 8,000 MAD/m² 

(between 526.3 and 936.6 USD/m²). 
 
E. Maintenance costs 
 

Cost per year:  850,125 MAD (107,000 USD). 
 
F. Ongoing costs and “life performance” of the building 
 

Cost per year:  440,000 MAD (55,000 USD). 
 
 
VI.  Technical Assessment 
 
A. Functional assessment 
 

The Academy is extremely clean and tidy, and in conversation with the employees, residents and 
maintenance staff, it became very apparent that they are extremely pleased and happy to be working 
in such a wonderful environment and “prefer to stay there rather than go home”, according to a few 
of the residents who also stay over the weekends – due to their long journey back home; they all 
much enjoy their time at the Academy. 
 
The arrangement of the buildings around the central square is easy to understand and encourages 
both communication between the users and a clear sense of community. The self-similarity of the 
exterior of the buildings blurs the hierarchy between administration staff, trainers, maintenance staff, 
residents and educators. This becomes clear during the lunch break when all the personnel gather in a 
very light and spacious restaurant. The visibility from the administration mezzanine at both ends of 
the building is very successful: one overlooks the entrance path and foyer, and the other towards the 
football grounds. 
 

B. Climatic performance 
 

Natural light is a fundamental element in this project, creating, together with the colours and the 
planting, the quality and identity of each space. The majority of light comes through the internal 
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patios, but it is also captured by the rooftop skylights and the glazed facades, feeding natural light 
into the dining hall, classrooms, changing rooms and administration. 
 
The increased height of the building and internal courtyards definitely maximises daylight, reducing 
energy use and thermal performance as well as encouraging natural ventilation. In addition, the 
installation of solar panels on two of the major flat roofs of the project ensures the production of 
sanitary hot water, in a context where residents and the sports activities in general require much of it. 

 
C. Response to treatment of water and rainfall 
 

The user has explained that the consumption of gas has been increasing recently, with the evolution 
of domestic needs and the spa-bath therapy basin, which is reflected in the rapid multiplication of the 
filling of propane tanks. 
 
An increase of 39% of consumption of propane in two years equals an increase in the price of fuel of 
KG of 21.3% in the same period. 
 
The initial budget of 120,000 MAD (14,118.88 USD) is not sufficient as per previous calculations 
and experience. This year, the client estimates an increase to approximately 186,000 MAD 
(21,900.28 USD). This is due to the obsolete condition of the infrastructure implemented, which is 
decreasing the efficiency of the production of heated water (with an estimated renovation cost of 
118,000 MAD / 21,130.51 USD). Another option is to install heating pumps. 
 
Regarding water consumption in winter – November to April – it is 100% for domestic use; in 
summer – May to October – consumption is three times more with a third going to domestic use and 
two thirds for irrigation purposes. 
 
The sources of water are tap water, two water drilling rigs up to (75 m) and two wells (20 m). By the 
end of May, the wells are dry; by the end of July, the water drilling rigs are dry; tap water is used 
until October. In short, there is a lack of water. 
 
As per water collection, there is a concealed discharge channel system all around the project and the 
football grounds’ drainage system functions very well, although the major drawback, according to 
the user, is that these systems are not fully connected or integrated, which results in a huge loss of 
water. 
 
The user/operator is considering the potential for recycling the water and integrating the system 
together in the future. 
 
The patios, or “open” gardens, are also well treated, with controlled drainage systems that collect and 
direct the rainwater without flooding the gardens. 
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D. Environmental response 
 

The project interior and exterior planting and landscape respond to the constraints of the site (zone of 
floods, soil properties of clay and marl with an impermeable nature, wind and so on) and to the 
functions of the different spaces. The objective is to achieve low management and low cost, yet to be 
integrated into the existing environment. 
 
The landscape designer has managed to create a balance between developing an overall scheme of 
the site territory while paying attention to the intimate small interior gardens. 
 
The conservation of the existing vegetation, as per the eucalyptus trees on the north-western side, 
was one aim that was reinforced with new planting. Following the same approach, native shrubs that 
exist all around the site and are characteristic of the Rabat-Salé region were also enhanced and 
planted by Mounia Bennani, the landscape designer. For example, there are hedges of “brise-vent de 
filao” (Casuarina equisetifolia) along the football grounds from the east; hedges of “Gsseb” (Arundo 
donax) in the north; and hedges of Myoporum laetum in the west and south. These plants are 
extremely resistant to a lack of water and flooding. 

 
E. Choice of materials, level of technology 
 

The majority of these issues have been discussed in other sections. 
 
F. Response to, and planning for, emergence situations 
 

In order to optimise the evacuation of water (floods) outside the site, a proposal was made early on 
for an exposed drainage system that directed all surplus water towards the lowest point, which is 
along the eucalyptus tree buffer. Unfortunately, these drainage routes were not fully executed, which 
leaves the site today with a few accumulations of water here and there, especially after the heavy 
rains of the recent winter season. 
 
As Rabat and Salé are in an earthquake zone, the structural engineers took into account measures to 
protect the buildings against earthquakes. On the contrary, they obviously did not take such 
precautions regarding the reaction of the buildings with the soil; today they are in the process of 
studying the situation once more in order to find remedies to resulting problems. 
 
The Socotec Group provided assessment of conformity to Moroccan fire regulations. 

 
G. Ageing and maintenance problems 
 

Cracks in the masonry are being treated with silicon injections. According to preliminary studies, 
these cracks are located in the masonry work and do not affect the structure of the building. 
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H. Design features 
 

The majority of these issues have been discussed in other sections. It is clear that the Academy 
functions in a very efficient and pleasant manner. Regarding the coordination of spaces, pedestrians 
and vehicles, this has been approached by the designers in a “holistic” and “integrated” fashion. 
Testament to this is the general tidiness of the Academy. Externally the proportions of the buildings 
and their relationship to the site and open fields, such as the football grounds, mosque, service 
building and so on, have also been carefully studied, detailed and constructed. 

 
I. Impact of the project on the site 
 

The site is connected to a major route through a tertiary side road and service road on the site. 
 
J. Durability and long-time viability of the project 
 

Studies are under way to find a solution to the lack of water; one of the proposed solutions is to make 
the water drilling deeper, up to about 100 metres approximately, at a cost of 220,000 MAD / 
25,847.10 USD (mortgaged over 13 months). 
 
The users are also considering recycling the grey water (45 m3 of water/day consumed by students), 
treated and recycled for irrigation purposes; these proposals are today under study and analysis. 

 
K. Interior design and furnishing 
 

The furnishings are simple, minimal, with bright colours and the majority were prescribed or 
designed by the architects G3A (Groupe3Architectes). 

 
 
VII.  Users 
 
A. Description of those who use or benefit from the project 
  

The majority of these issues have been discussed in other sections. The users are: the administrative 
staff, the educators, the teachers and the residents. 
 
Today there are 81 residents, from 13–18 years old; 70% come from poor to low-income families. 
 
As Nasser Larguet said, a lot of effort and work focuses on the socio-cultural levels in order to 
educate the young men and help them integrate well into society. 
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B.  Response to project by clients, users, community, etc. 
 
1.  What do architectural professionals and the cultural “intelligentsia” think about the project? 
 

Regarding the architecture, it has been appreciated and published within the Moroccan and football 
press. 

 
2.  What is the popular reaction to the project? 
 

The project has received its share of criticism and arouses jealousy in the football environment in 
regard to the source of its financing, which was in large part from the king’s personal funds. Other 
clubs are frustrated: from their point of view, to emulate such a structure seems naturally utopian. 
They have accused the Academy with all sorts’ of claims, one of which is that the Academy steals 
players from other clubs. 
 
As for the young trainees, it is “the” place to be, where their hopes can materialise. Families, parents 
and kids dream of being part of the Academy. 
 
The formula of taking care of their young ones from a medical, sports, educational and financial 
standpoint is a great privilege that many families seek. 

 
3.  What do neighbours and those in the immediate vicinity think about the project? 
 

The project is relatively new. Both what it stands for and what it offers is still in the introductory 
phase. 

 
 
VIII.  Persons Involved 
 
A.  Identification of project personnel  
 

There was a good team spirit among the people involved on the project. The collaboration and 
cooperation between the users and the architects lay behind its success. 
 
Client:     Association Mohammed VI de Football (Mohcine Benyacoub) 
User:     Académie Mohammed VI de Football (Nasser Larguet) 
Project manager:   Compagnie Générale Immobilière  

(CGI – a subsidiary of CDG Développement) 
Architect:    Groupe3Architectes (Omar Tijani and Skander Amine) 
Landscaper:    MB Paysage (Mounia Bennani) 
Ingeniers:    NOVEC (a subsidiary of CDG Développement) 
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Masterplan



The Academy consists of 5 differents buildings organised around a central square, reproducing the 
“douar” hamlet village typology with a central heart.

The administration block. Each building is differentiated by its functional role.



The student residential building entrance on the central square. The arrangements of the buildings 
around “la place carrée”, is easy to understand, and encourages communications and a clear sense of 
community.

The path below the sportive block links the 
football grounds and the central square. The 
local stone “pierre de Salé” is interlaced with the 
massive white walls of the building.. 



Interior view of the Administration building. The 
majority of the light comes through the internal 
patios of each building, but it is also captured 
by the roof top skylights and the glazed facades, 
feeding natural light to the hall of the rooms.

Patio of the education building. Each building has a patio, a central landscape for relaxation. Each patio 
has a different color that reflects an aspect of Morocco: blues of the ocean, ochre of the South, greens of 
fertile plains.



Students benefits of an intensive training sportive programme, but also a personalized schooling path 
which takes place inside the Academy.

The landscape around the building is made of land covering vegatation, whicha re resistant to climate 
conditions, with a minimal need of water and maintenance. The existing eucalyptus grove around the 
Academy was conserved and developped by planting new trees.



Rear view of the student residential building, in front of the mosque. 

Room with windows opening on the central ble patio of the Sport building.



The increased height of the building and internal courtyards maximizes daylight, reducing energy use 
and thermal performance as well as encouraging natural ventilation, here in the refectory.

The covered football playground.



1

Document B

Formulaire de l'Architecte 
 Cycle 2013 
 

1.  IDENTIFICATION 
[Nom du projet. Si le projet est connu sous un nom différent, merci de l'indiquer entre parenthèses. L'adresse 

indique la localisation physique du projet, même si l'adresse postale est différente. La latitude et la longitude sont 

requis pour localiser le projet sur Googlle Map]

II.  PERSONNES RESPONSABLES : 

A. Architecte / Maitre d'oeuvre

[Nom et adresse de l'architecte, du bureau d'architecture  ou de toute autre personne en charge du projet ; pour les 

projets en collaboration, merci d'indiquer le nom de l'architecte responsable du projet à la fin de cette section. (Les autres 
membres de l'équipe seront listés comme affiliés au projet dans la section C. Affiliés/Consultants du formulaire.)]

B. Client 
[Nom du particulier, de l'entreprise ou de l'institution commissionnaire du projet. Si le propriétaire du projet n'est 
pas le client, ou si les usagers actuels ne sont pas les clients, merci de les indiquer dans la section C. Affiliés/
Consultants du formulaire. Si le client principal est un gouvernement local, régional ou national, merci d'en 
spécifier le ministère ou le département, et éventuellement le nom de la personne en charge.]

C. Affiliés / Consultants 

[Merci de lister toute autre personne liée de manière significative au projet en indiquant leur rôle, i.e. ingénieur, 
consultant, artisan, paysagiste, technicien, autre architecte, client etc. Merci d'indiquer leur adresse, email et 
téléphone sur une feuille séparée.]

Nom Rôle

Titre du projet :
Adresse : 
Ville : Pays :
Longitude: Latitude: 

4058.MOR

Le Prix Aga Khan d'Architecture

Email :
Téléphone :
Code Postal :

Facsimile :
Pays : 
Ville :
Adresse :
Nom :

Principal Architecte :
Email :
Téléphone :
Code Postal :

Facsimile :
Pays : 
Ville :
Adresse :
Nom :

 
 Paysagiste 

 
 Mounia BENNANI (MB Paysage)

 
 Compagnie Générale Immobilière (CGI)

 
 MOD (Maître d'ouvrage délégué)

ACADEMIE MOHAMED VI DE FOOTBALL
DOUAR RIYAH ,SIDI HMIDA - ROCADE SALA AL JADIDA.11000 HSSAINE 

 33,9732547
 MAROC

10010
9 RUE GAFSA 

Groupe 3 Architectes SNC 

o.tijani@groupe3architectes.com
Omar Tijani 

(+212) 537 263 502

            SALE 
 6,7426205

10010
(+212) 537 534 516

nlarguet@me.com(+212) 537 534 261
MAROC 

      SALE 
 DOUAR RIYAH ,SIDI HMIDA - ROCADE SALA AL JADIDA.11000 HSSAINE 

Association Académie Mohammed VI de Football

         (+212) 537 260 608
            MAROC 

                 RABAT 
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III. HISTORIQUE DU PROJET
[Merci d'indiquer le mois et l'année de début et de fin pour chacune des étapes de création et construction. Pour les 

projets à grande échelle ou achevés en plusieurs phases, indiquer les dates de la première phase et de toutes les 

suivantes, en notant clairement quelles sont celles achevées.] 

A.Commission  

B.Design Début Fin

C.Construction Début Fin

D.Livraison

Remarques

IV. SUPERFICIES ET SURFACES
[Merci d'indiquer les surfaces en mètres carrés. La superficie totale des planchers inclut les sous-sols, rez-de-
chaussée et tout autre étage supérieur. Si vous souhaitez fournir de plus amples informations, merci de les joindre sur 
une feuille séparée.]

A. Superficie du site
        

B. Surface au sol

C. Surface totale
(Inclut les sous-sols, rez-de-chaussée et tout autre étage supérieur

Remarques: 

V. BILAN ECONOMIQUE

Montant en monnaie locale               Montant en dollars US

A. Budget initial total

B. Prix du terrain

C. Coût total actuel
(Sans le terrain)

D. Coût total du m2 

 Remarques

Septembre  2010

Octobre 2008Juin 2007

Juillet 2010Mai 2008

 25 ha

 6.000 m²

 9.000 m²

140.000.000 MAD  16.000.000 USD

non communiqué 

128.000.000 MAD 14.700.000 MAD

14.000 MAD  1.600 USD

Le coût total au m² comprend le coût d'aménagement de l'ensemble des terrains de sport ainsi que la 
viabilisation du site, et l'aménagement des espaces extérieurs. 
 
Rapporté aux seuls bâtiments, le coût de la construction est d'environ 8.000 MAD / m²
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VI. DESCRIPTION DU PROJET
[Décrire la nature et la fonction du projet. Par exemple, qui est à l'initiative du projet, quelle était la demande initiale 
du client, quelle est l'idée maîtresse qui a guidé l'élaboration du projet, quelles ont été les contraintes majeures, 
comment peut-on évoluer dans le projet et quels sont ses liens avec son environnement.]

4058.MOR

 
 
 
 
Le projet de l’Académie Mohammed VI de Football s’inscrit sur un terrain de 25 ha situé sur le plateau de Salé, à 
proximité de Sala El Jadida. Près de la moitié de ce terrain est dédiée au centre de formation, le reste étant partagé 
entre un club de football ouvert aux enfants de Rabat-Salé et une réserve foncière. 
 
L’Initiative de ce projet revient à l’Association Académie Mohammed VI de Football dont l’ambition a été de créer les 
conditions pour accueillir et héberger des jeunes de 13 à 18 ans, issus de toutes les régions du Royaume, pour les 
former au football professionnel. 
 
Mais au-delà de cet objectif énoncé, l’enjeu du projet tel qu'il nous a été donné de le saisir suite aux premiers échanges 
avec le Maître d’Ouvrage, consistait  à résoudre l’équation suivante : 
Comment concevoir un équipement fonctionnel et performant, pouvant rivaliser avec les centres de formation des 
meilleurs clubs européens tout en s’adaptant à la spécificité culturelle et sociale de la population concernée ? 
 
Notre chance fut alors d’être très tôt accompagnés dans nos recherches et questionnements par l’utilisateur final, en la 
personne du futur directeur du site, recruté en amont pour participer à la maturation du projet et encadrer son 
développement. 
Etre au plus près des usages et des modes de vie, concevoir des espaces au service d’un projet plus vaste que la 
construction elle-même, telles sont les ambitions rendues possibles grâce à cette proximité avec l’utilisateur, tout au long 
du processus de conception. 
 
Ainsi, la démarche conceptuelle a consisté, au fur et à mesure de la définition du projet,  à spatialiser la relation entre le 
lieu et l’usage, en tentant de répondre aux questions suivantes : 
Comment accueillir ces jeunes dans un lieu nouveau mais familier ? 
Quels espaces permettent d’organiser la vie en communauté, le déroulement d’un quotidien riche, varié, structurant ? 
Comment créer les conditions d’un usage à venir ? 
 
Pour répondre à ces questions, nous avons imaginé un ensemble fragmenté, à la manière d’un douar (hameau). En 
disposant autour d’une place de village des pôles fonctionnels comme autant de maisons, nous avons emprunté à la 
ruralité des typologies favorisant l’intimité, la fraternité, mais aussi l’échange et la sociabilité. 
Nous avons construit le projet sur une dialectique fonctionnelle, paysagère et chromatique : ouvert/fermé, intérieur/
extérieur, effort/repos, blanc/couleur, paysage intérieur/grand paysage… 
 
La lumière contrôlée et les vues scénographiées sont au service de cette dialectique. Cadrages, profondeurs de champs 
et contre-champs, permettent à la manière d’un story-board de construire la relation du projet au paysage avec l’usager 
comme acteur principal. Le jeune résidant, installé dans une architecture bienveillante et apaisante est ainsi placé dans 
une relation dynamique au site, propice à l’éveil des sens et à l’apprentissage du regard. 
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[Décrire le projet tel qu'il est aujourd'hui, quels en sont les usagers, quels sont les spécificités de ce projet (i.e. 
techniques, économiques, sociales, culturelles, environnementales, etc.]

IMPORTANCE DU PROJETVIII.

4058.MOR

 
 
 
 
Conçue à l’image des centres de formation des meilleurs clubs européens, l’Académie dispose d’une infrastructure 
pédagogique et sportive destinée à prodiguer à ses pensionnaires un cursus de type « sport études ». Recrutés en 
fonction de leur potentiel technique et physique, ceux-ci bénéficient en effet d’une formation sportive intensive et d’un 
suivi scolaire personnalisé, tous deux assurés sur les lieux mêmes de l’Académie. 
 
Soumis à une discipline de vie exigeante mais juste, les joueurs de l’Académie sont encadrés au quotidien par des 
éducateurs qualifiés qui dispensent en plus de leur savoir-faire technique, les valeurs de travail, d’exemplarité et 
d’excellence, offrant ainsi à des jeunes issus pour beaucoup de milieux défavorisés, les perspectives d’une meilleure 
éducation, un avenir au-delà même du sport. 
 
Le projet emprunte à la ruralité du plateau agricole sur lequel il est installé et s’intègre harmonieusement au contexte par 
la typologie, le gabarit et la fragmentation de ses constructions. A l’échelle du grand paysage c’est un douar parmi 
d’autre, introverti et peu perméable, protégé de l’environnement immédiat par un boisement d’eucalyptus existant 
consolidé qui s’étend le long de la frange nord-ouest du site tel un filtre entre le monde extérieur et le cœur du projet. 
Ainsi la place du village se révèle, une fois ce filtre dépassé, comme une clairière bienveillante. 
  
Le site est en fonctionnement depuis deux ans et accueille actuellement une cinquantaine de pensionnaires qui évoluent 
quotidiennement entre les espaces de jeu extérieurs et les divers bâtiments organisés en 5 pôles principaux : 
 
Le pôle administratif 
Le pôle sportif 
Le pôle pédagogique 
Le pôle hébergement 
Le pôle restauration 
 
Chacun de ces pôles s’organise autour d’un patio qui permet aux résidents de s’extraire temporairement de la vie du 
village pour « habiter » un lieu spécifique dans une relation à l’usage plus intime, plus domestique et moins 
institutionnelle. L’aménagement des jardins (conçus par la paysagiste Mounia Bennani), ainsi que les ambiances 
chromatiques de ces cœurs de bâtiments, qui contrastent fortement avec la minéralité de la place et la blanche sobriété 
des volumes perçus de l’extérieur, qualifient chacun de ces lieux pour en affirmer l’usage.  
Les tendances chromatiques, diffusées par la lumière, sont entre-aperçues de l’extérieur, et laissent deviner le caractère 
spécifique de chaque bâtiment dans l’écriture générique du village. 
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[Décrire les principaux matériaux et technologies employées dans la construction du projet, ainsi que les éventuelles 
innovations mises en œuvre.]

MATERIAUX, STRUCTURES ET TECHNOLOGIESVII. 

4058.MOR

 
 
 
 
 
A l’image de l’habitat vernaculaire alentour, le village de l’Académie se donne à voir comme une composition de masses 
blanches, pleines et massives, peu percées sur l’extérieur, suggérant l’inertie thermique, la protection au regard et au 
rayonnement. 
 
Ces masses blanches, parfois sensiblement détachées du sol pour laisser filer une baie ou un bandeau vitré, sont 
assises sur un soubassement discontinu en pierre de Salé. Cette pierre de teinte ocre, provenant de la région, assure la 
pérennité du socle des bâtiments et relie le projet à la géographie qui l’accueille. La matière-couleur de la pierre organise 
la relation entre extérieur et intérieur des bâtiments  en y pénétrant parfois profondément et s’associe à la blancheur des 
volumes pour fabriquer avec les gris des sols et les verts du paysage une palette chromatique douce et équilibrée. 
 
A l’inverse, chaque patio emprunte aux paysages du Maroc une dominante chromatique très affirmée : les bleus de 
l’Océan  ou des ruelles de Chefchaouen, les ocres du sud, les verts des plaines fertiles… 
Au sol, des revêtements sobres sont mis en place : bétons désactivés pour la place carrée, pavés bétons pour les 
cheminements, pierre grise pour les éléments de finition tels que marches et bordures, gravillons en pourtour des  
bâtiments ainsi que dans le décaissé de la place centrale, hérissonage de gros galets clairs de rivière à l’entrée du 
village. 
 
 Le bois est utilisé en platelage pour affirmer la métaphore du passage  entre le monde extérieur et celui de l’Académie, 
à travers le franchissement du grand carré sec de galets. 
La végétation mise en place par le projet paysager de Mounia Bennani s’organise selon 4 grandes familles, dans 
l’objectif de limiter les coûts d’entretien : 
Le sous-bois forestier et les espaces périphériques peu ou pas aménagés. 
Les terrains de football, concentrant l’investissement et les coûts d’entretien par le fait de leur technicité et des dispositifs 
d’arrosage mis en place. 
 
Les abords des bâtiments, aménagés en un couvert végétal de type phycoïdes, très résistant et n’exigeant que peu 
d’entretien, qui permet par son homogénéité et sa densité d’accentuer le contraste avec les masses bâties blanches. 
Les jardins thématiques de cœur de bâtiments, plus précieux,  qui déclinent les ambiances : jardin frais, jardin andalou, 
jardin sec… 
 
La lumière est l’autre matériau fondamental du projet, qui fabrique avec la couleur et la végétation la qualité de chaque 
lieu de vie. La lumière provient majoritairement des patios, atténuée et colorée par la végétation, mais elle est aussi 
captée zénithalement par des dispositifs de lanterneaux ou de verrière pour diffuser une clarté indirecte en profondeur et 
éclairer ainsi la salle de restaurant, les salles de cours, les vestiaires, ou le palier de l’administration. 
 
L’inertie thermique des bâtiments conjuguée à la fraîcheur de leurs patios, aux faibles ouvertures extérieures et la 
protection systématique de ceux-ci par des débords généreux, permet d’organiser par des dispositifs passifs, un projet 
performant du point de vue énergétique. En complément de cette démarche, la mise en place de panneaux solaires 
répartis sur les deux toitures terrasses les plus importantes du projet, a permis d’assurer la production d’eau chaude 
sanitaire dans un contexte de consommation importante liée aux facteurs cumulés de la résidence et  de l’activité 
sportive. 
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ANNEXES 
 

COORDONNEES DES CONSULTANTS  
 

C. Affiliés / Consultants 
 
Compagnie Générale Immobilière (CGI) 
Contact:   Mme Fouzia OULED EL HACHMI 
Mail :     felhachemi@cgi.ma 
Adresse :    Espace Oudayas, Avenue Mehdi BENBARKA, BP. 2177, Hay Ryad, Rabat, Maroc 
Tél :     (+212) 537 238 949 
 
 
Mounia BENNANI 
Mail :     mbpaysage@gmail.com 
Adresse :  55, Rue Oukaïmeden, apt n°3,  Agdal, Rabat, Maroc 
Tél : (+212) 537 770 688 
 
 

SITES INTERNET 
 

Site internet de l’Académie Mohamed VI de football 
www.amfoot.ma 
 
Site internet de l’agence Groupe3 architectes 
www.groupe3architectes.com 



Mohammed VI Soccer Academy

Salé, Morocco

Architects Groupe3architectes / Omar 
Tijani, Amine Skander
Rabat, Morocco

Client Association Académie 
Mohammed VI de Football

Commission
Design 2007 - 2008
Construction 2008 - 2010
Occupancy 2010

Site 25'000 m2

Ground Floor 6'000 m2

Total Floor 9'000 m2

Costs US$ 14'700'000

Programme Providing intensive football 
training and a school 
education to around fifty 13-
to-18-year-olds, the Academy 
is designed to encourage both 
focus and a sense of 
community. It is arranged 
like a traditional douar 
(hamlet), with a central 
'village square' around which 
stand five buildings 
respectively accommodating 
administrative, sports, 
teaching, lodging and 
catering functions. Each has a 
central landscaped patio for 
relaxation. The patio walls 
are each painted a colour that 
reflects an aspect of 
Morocco, while the buildings' 
massive exteriors are sober 
white. Local ochre earth ties 
the complex to its 
environment, and is textured 
with gravel, river stones, 
concrete paving and timber 
decking.

Building Type Sports facilities
2013 Award Cycle 4058.MOR

Le projet de l’Académie Mohamed VI de Football s’inscrit dans une 
démarche sportive, éducative et sociale. A ce titre, les questions de 
l’usage et de l’architecture comme lieu de vie sont au cœur de la dé-
marche conceptuelle. Le patio ou la cour,  gure première et irréduc-
tible de la composition générale, renvoient à la matrice du cadre bâti 
traditionnel et au lien social qu’elle génère.

DEUX ECHELLES DE PAYSAGE

Le projet de I’Académie est constitué de deux entités aux échelles 
fortement contrastées :
Le grand espace (celui des terrains de jeu, de l’activité en plein-air) 
avec ses grandes distances à parcourir, sa profondeur de champs, 
son horizon dégagé. C’est le lieu de l’effort et de l’apprentissage quo-
tidien des techniques de jeu.
Composition de masses blanches, le village est organisé en pôles 
d’activité autour d’une place dont la centralité et les proportions apai-
santes et familières contrastent avec le grand espace et suggèrent la 
protection, le confort, et l’intimité.

PRATIQUES ET USAGES

Autour de la place carrée s’organisent des  bâtiments dédiés chacun 
à un type d’activité particulier, abritant une ambiance chromatique et 
paysagère spéci que.
Cette organisation permet de recréer la richesse des espaces domes-
tiques traditionnels et d’induire des mobilités qui rythment et dyna-
misent les journées. Les bâtiments sont majoritairement introvertis, 
recentrés sur leur patio ou paysage intérieur. Fédérant l’ensemble des 
ces activités, la place carrée est le lieu de la rencontre et de l’échan-
ge. Elle est le nœud de croisement de tous les  ux.

VUE DE L’ENTRÉE DE L’ACADÉMIE

LE LIEU DE VIE

Le village est le lieu de vie de I’Académie. Son organisation spatiale 
est déterminante car elle participe, par son équilibre et son harmonie 
au projet pédagogique de l’Académie et elle contribue au bien-être 
psychique des adolescents. Miroir de la rigueur et de la discipline 
sportive, l’architecture du village est un assemblage sobre et fonc-
tionnel, mais elle est aussi bienveillante par sa typologie introvertie 
et familière. 
La fragmentation du programme en plusieurs corps correspondants 
à des entités fonctionnelles, ainsi que leur disposition autour d’une 
place encadrée mais jamais totalement fermée, constituent la réponse 
à des usages multiples. C’est dans le dessin du vide que s’organise 
l’équilibre de la composition générale.

LE MODULE

LA MAISON

LE PATIO

ACADÉMIE MOHAMED VI DE FOOTBALL        4058.MOR

L’ASSEMBLAGE

LE VILLAGE

LA PLACE

LES PATIOS

L’INTIMITÉ

LA PROTECTION

GÉRER / CONTRÔLER

SE RESTAURER

HABITER

PRIER

ETUDIER

S’ENTRAÎNER

COUPE 
SUR L’HÉBERGEMENT ET LE PÔLE SPORTIF Échelle           1 / 200

LA PLACE CARRÉE,
LIEU D’ÉCHANGES ET DE PARTAGE

LA PASSION DU FOOTBALL

LE VILLAGE

LES JEUNES AU SEIN DE L’ACADÉMIE

HÉBERGEMENT DES JEUNES PLACE CARRÉE PÔLE SPORTIF
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PLAN DE MASSE

PLAN DU REZ-DE-CHAUSSÉE

Échelle   1 / 5 000

Échelle   1 / 1 000
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LA PLACE CARRÉE
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I

A  Pôle Administratif
B  Pôle Sportif
C  Pôle Pédagogique
D  Mosquée
E  Pôle d’hébergement des jeunes
F  Réfectoire
G  Club Enfants
H  Terrain Couvert 48x48m
I   Locaux techniques et d’entretien

1  La place carrée
2  Le patio du pôle sportif
3  Le patio du pôle pédagogique
4  La mosquée
5  Le réfectoire

1 2

3

4 5 6

7 8

9

10

6    Vue sur l’escalier principal du pôle administratif
7    Le patio du pôle hébergement
8    Vue d’ensemble sur l’Académie
9    Vue sur le pôle administratif depuis un terrain de football
10  Vue du réfectoire depuis l’entrée de l’Académie

G

ÉCOLE DE FOOTBALL - 6 À 12 ANS ACADÉMIE MOHAMED VI DE FOOTBALL - 13 À 18 ANS

N
N

500 100m

D- MOSQUÉE
Salle de prière
Ablutions

C- PÔLE PÉDAGOGIQUE
10 salles de cours pour 10 élèves
1 salle de langue
1 salle d’informatique
Administration pédagogique

E- PÔLE HÉBERGEMENT
30 chambres doubles
4 chambres individuelles
2 dortoirs pour 8 personnes
Foyer
Salle de jeux

A- PÔLE ADMINISTRATIF
Hall Accueil et Information
Salle de conférence (100 places)
Bureaux

B- PÔLE SPORTIF
Salle de musculation
4 vestiaires
Centre de santé
Médecine
Kinésithérapie
Balnéothérapie

F- RÉFECTOIRE
Salle (100 couverts)
Cuisine équipée

100 20m
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vue de l'entrée de l'Académie
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 Zebulon Communication

 
 Mars 2011
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 S.BERCA 
 Zebulon Communication

  
vue sur l'escalier principal du pôle administratif
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 S.BERCA 
 Zebulon Communication

 
vue d'ensemble sur l'Académie
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 S.BERCA 
 Zebulon Communication

 
Enfants de l'Académie assis sous le porche du pôle sportif, à 
proximité de la place carrée
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 Zebulon Communication
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vers le pôle sportif et la place carrée
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vue sur le porche du pôle sportif, à proximité de la place carrée
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vue sur le patio du pôle pédagogique
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vue sur la mosquée depuis la place carrée
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 Mars 2011

 
 S.BERCA 
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vue sur la mosquée depuis l'axe longitudinal qui longe le pôle 
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 Zebulon Communication

 
vue de la place carrée depuis l'entrée du pôle pédagogique
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vue sur le pôle administratif depuis un terrain de football
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 Zebulon Communication

 
vue sur le terrain couvert
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affiliés / consultants, et l'adresse des sites internet décrivant le projet

   
 - format papier  
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 Deux panneaux de présentation A3 

  
 -  panneaux rigides  

 
 Images numériques, 300 dpi 

 
 - images au format JPG (sur Cd)

 
 Planche contact des images numériques A4

 
 - format papier 
- format PDF (sur Cd)

  
 Le formulaire d'identification des images 

 
 - format papier 
 - format PDF (sur Cd)

 
 Le présent formulaire d'identification du matériel

 
 - format papier 
 - format PDF (sur Cd)

  
 Curriculum Vitae des architectes

 
 - format papier 
 - format PDF (sur Cd)

 
 Portfolio de l'Agence d'architecture

 
 - format papier 
 - format PDF (sur Cd)

 
 Un Cd comprenant l'ensemble des documents sur support informatique
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